
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/03/2018

ESTIMATE SUMMARY 13:17:54

CONTID: C20842         ESTIMATE NO: 0005 PROG 2005

PCN: 20842-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 RABBIT EARS WEST PERCENT TIME:

PROJECT NO: NHPP0402-092                  

US 40 RABBIT EARS WEST

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,289,292.08 PARTICIPATING $ $ 637,616.92

AWARD PROJECT AMT: 6,358,593.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

86.06%

1,015,929.74

637,616.92

637,616.92

637,616.92

$

$

$

$

6,273,362.34

0.00

6,273,362.34

0.00

6,273,362.34

-95,378.90

0.00

6,177,983.44

0.00

AMOUNT DUE 6,177,983.44 637,616.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 637,616.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GRAND

  

150.0 TIME ALLOW: 10/12/2018 ??:??:??

ORIG TIME ALLOW: 10/12/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/24/2018

04/24/2018

09/20/2018

01/04/2018

01/18/2018

02/02/2018

04/24/2018
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PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

100.000

EACH

10.00000

0010 Removal of Asphalt Mat (Planing) 323,525.000

0.000

202-00240  
 

323,525.00323,525.000

0.00

323,525.000

SY  

1.00000

0015 Removal of Pavement Marking (Grinding) 100.000

0.000

202-00250  
 

90.00100.000

0.00

100,317.000

SF  

0.90000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

79.00000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

53.00000

0030 Removal of Guardrail Type 3 2,737.500

2,630.500

202-01130  
 

24,156.005,368.000

11,837.25

5,368.000

LF  

4.50000

0035 Removal of Guardrail Type 4 960.000

0.000

202-01140  
 

8,640.00960.000

0.00

960.000

LF  

9.00000

0040 Removal of End Anchorage 12.000

18.000

202-01300  
 

5,850.0030.000

3,510.00

30.000

EACH

195.00000

0045 Blading 23.000

0.000

203-01500  
 

2,116.0023.000

0.00

30.000

HOUR

92.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

190.00000

0055 Truck (Dump) 54.000

0.000

203-01582  
 

4,590.0054.000

0.00

60.000

HOUR

85.00000
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PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Front End Loader (Rubber Tire) 29.000

0.000

203-01590  
 

2,813.0029.000

0.00

30.000

HOUR

97.00000

0065 Combination Loader 30.000

0.000

203-01594  
 

2,910.0030.000

0.00

30.000

HOUR

97.00000

0070 Potholing 12.500

0.000

203-01597  
 

4,000.0012.500

0.00

18.000

HOUR

320.00000

0075 Laborer 22.500

0.000

203-02330  
 

697.5022.500

0.00

25.000

HOUR

31.00000

0080 Erosion Log Type 1 (12 Inch) 562.000

30.000

208-00002  
 

11,840.00592.000

600.00

700.000

LF  

20.00000

0085 Sediment Trap 0.000

1.000

208-00033  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0090 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

220.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

13.000

208-00103  
 

455.0013.000

455.00

13.000

HOUR

35.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0105 Sweeping (Sediment Removal) 2.000

1.000

208-00106  
 

450.003.000

150.00

5.000

HOUR

150.00000

0110 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

300.00000
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PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

79.00000

0120 Seeding (Native) 0.000

0.060

212-00006  
 

96.000.060

96.00

0.420

ACRE

1,600.00000

0125 Soil Conditioning 0.000

0.060

212-00032  
 

141.000.060

141.00

0.420

ACRE

2,350.00000

0130 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.300

ACRE

5,200.00000

0135 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

311.000

216-00201  
 

1,399.50311.000

1,399.50

311.000

SY  

4.50000

0140 Aggregate Base Course (Class 6) 65.270

2,870.480

304-06000  
 

114,494.252,935.750

111,948.72

3,086.000

TON 

39.00000

0145 Hot Mix Asphalt (Patching) (Asphalt) 483.030

252.730

403-00720  
 

110,364.00735.760

37,909.50

735.760

TON 

150.00000

0150 Hot Mix Asphalt (Grading SX) (75) 39,196.270

382.340

403-34701  
 

2,137,244.9439,578.610

20,646.36

39,578.610

TON 

54.00000

0155 Asphalt Cement Performance Grade (PG 58-34) 2,056.760

19.650

411-03355  
 

622,923.002,076.410

5,895.00

2,076.410

TON 

300.00000

0160 Emulsified Asphalt (Slow-Setting) 9,944.000

144.000

411-10255  
 

30,264.0010,088.000

432.00

10,108.000

GAL 

3.00000

0165 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 2,687.500

0.000

606-00301  
 

51,062.502,687.500

0.00

5,150.000

LF  

19.00000
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PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 7 (Style CA) (Special) 0.000

960.000

606-00716  
 

100,800.00960.000

100,800.00

960.000

LF  

105.00000

0175 Transition Type 3G (31 Inch MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

1,585.00000

0180 Transition Type 3J (31 Inch MGS) 2.000

0.000

606-01385  
 

2,170.002.000

0.00

2.000

EACH

1,085.00000

0185 End Anchorage Type 3K (31 Inch MGS) 2.000

0.000

606-01390  
 

2,150.002.000

0.00

2.000

EACH

1,075.00000

0190 End Anchorage (Flared) (31 Inch MGS) 10.000

0.000

606-02005  
 

23,250.0010.000

0.00

28.000

EACH

2,325.00000

0195 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

25.000

LF  

55.00000

0200 Delineator (Type I) 0.000

62.000

612-00001  
 

1,426.0062.000

1,426.00

100.000

EACH

23.00000

0205 Delineator (Type II) 0.000

26.000

612-00002  
 

624.0026.000

624.00

26.000

EACH

24.00000

0210 Delineator (Type III) 0.000

41.000

612-00003  
 

1,025.0041.000

1,025.00

50.000

EACH

25.00000

0215 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

8.000

SF  

21.00000

0220 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

348.000

SF  

23.00000
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PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

72.000

SF  

16.00000

0230 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

12.000

EACH

365.00000

0235 Loop Detector Wire 914.000

0.000

614-72875  
 

13,938.50914.000

0.00

914.000

LF  

15.25000

0240 Piezo (Electric) (Class II) 2.000

0.000

614-73005  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0245 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.28000

0250 Construction Surveying 0.890

0.000

625-00000  
 

17,800.000.890

0.00

1.000

L S 

20,000.00000

0255 Mobilization 0.627

0.000

626-00000  
 

548,625.000.627

0.00

1.000

L S 

875,000.00000

0260 Public Information Services (Tier III) 0.680

0.170

626-01103  
 

25,500.000.850

5,100.00

1.000

L S 

30,000.00000

0265 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,114.000

GAL 

70.00000

0270 Pavement Marking Paint (High Build) 2,887.000

0.000

627-00013  
 

124,141.002,887.000

0.00

2,887.000

GAL 

43.00000

0275 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

485.000

SF  

15.00000



CONTID: C20842         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Flagging 8,341.500

1,915.500

630-00000  
 

282,067.5010,257.000

52,676.25

10,800.000

HOUR

27.50000

0285 Traffic Control Inspection 38.000

11.000

630-00007  
 

17,150.0049.000

3,850.00

56.000

DAY 

350.00000

0290 Traffic Control Management 78.000

24.000

630-00012  
 

127,500.00102.000

30,000.00

115.000

DAY 

1,250.00000

0295 Flashing Beacon (Portable) 4.500

0.000

630-80001  
 

945.004.500

0.00

5.000

EACH

210.00000

0300 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

105.00000

0305 Construction Traffic Sign (Panel Size A) 23.400

1.800

630-80341  
 

1,058.4025.200

75.60

28.000

EACH

42.00000

0310 Construction Traffic Sign (Panel Size B) 116.100

5.400

630-80342  
 

5,103.00121.500

226.80

135.000

EACH

42.00000

0315 Construction Traffic Sign (Panel Size C) 16.200

0.000

630-80343  
 

680.4016.200

0.00

18.000

EACH

42.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

1.800

630-80358  
 

7,200.003.600

3,600.00

4.000

EACH

2,000.00000

0325 Portable Message Sign Panel 334.000

105.000

630-80359  
 

39,510.00439.000

9,450.00

463.000

DAY 

90.00000

0330 Drum Channelizing Device 135.000

0.000

630-80360  
 

4,252.50135.000

0.00

150.000

EACH

31.50000
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PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Drum Channelizing Device (With Light) (Flashing) 27.000

0.000

630-80363  
 

850.5027.000

0.00

30.000

EACH

31.50000

0340 Drum Channelizing Device (With Light) (Steady Burn) 27.000

0.000

630-80364  
 

850.5027.000

0.00

30.000

EACH

31.50000

0345 Portable Traffic Speed Monitor 3.600

0.000

630-80367  
 

3,420.003.600

0.00

4.000

EACH

950.00000

0350 Concrete Barrier (Temporary) 259.200

0.000

630-80370  
 

12,960.00259.200

0.00

288.000

LF  

50.00000

0355 Traffic Cone 1,170.000

0.000

630-80380  
 

23,400.001,170.000

0.00

1,300.000

EACH

20.00000

0360 Tubular Marker 0.000

13.500

630-80384  
 

472.5013.500

472.50

25.000

EACH

35.00000

0365 Portable Rumble Strips (Temporary) 16.200

0.000

630-80440  
 

12,717.0016.200

0.00

18.000

EACH

785.00000

0370 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0375 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.000

630-85006  
 

4,770.001.800

0.00

2.000

EACH

2,650.00000

0380 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

1,575.00000

0385 Mobile Attenuator 18.000

39.000

630-85041  
 

9,405.0057.000

6,435.00

72.000

DAY 

165.00000



CONTID: C20842         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal (Temporary) 0.900

0.000

630-86801  
 

4,950.000.900

0.00

1.000

L S 

5,500.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0400 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0405 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

139,210.040

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

155,832.580

700-70018  
 

155,832.58155,832.580

155,832.58

155,832.580

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 86,623.280

304.680

700-70019  
 

86,927.9686,927.960

304.68

87,011.380

F A 

1.00000

0425 F/A On-The-Job Trainee 2,008.500

191.500

700-70023  
 

2,200.002,200.000

191.50

2,200.000

F A 

1.00000

0760 Const Traf Sign (Spec) - CO #003 18.000

0.000

630-80344  
 

349.7418.000

0.00

20.000

SF  

19.43000

0765 Pilot Car Operation - CO #004 76.000

66.250

630-00001  
 

7,539.25142.250

3,511.25

143.000

HOUR

53.00000

0770 Rem Asphalt Mat (Planing)(Special) - CO #005 1,404.000

0.000

202-00246  
 

14,040.001,404.000

0.00

1,404.000

SY  

10.00000
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PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 Added Item (Lump Sum)/ Mobilization for Milling 
Patches - CO #005

1.000

0.000

900-00014  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

CAT 5,157,423.02572,621.496,082,390.84CURRENT AMT0200 $ $ $

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0435 Removal of Asphalt Mat 3,824.000

0.000

202-00220  
 

49,712.003,824.000

0.00

3,824.000

SY  

13.00000

0440 Muck Excavation 3,022.000

0.000

203-00100  
 

120,880.003,022.000

0.00

3,022.000

CY  

40.00000

0445 Filter Material (Class A) 981.000

0.000

206-00510  
 

103,005.00981.000

0.00

981.000

CY  

105.00000

0450 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

35.001.000

0.00

1.000

HOUR

35.00000

0455 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0460 Erosion Control Management 8.000

0.000

208-00207  
 

2,400.008.000

0.00

8.000

DAY 

300.00000

0465 Aggregate Base Course (Class 1) 562.230

0.000

304-01000  
 

20,802.51562.230

0.00

562.230

TON 

37.00000

0470 Aggregate Base Course (Class 6) 3,259.570

0.000

304-06000  
 

127,123.233,259.570

0.00

3,259.570

TON 

39.00000

0475 Hot Mix Asphalt (Patching) (Asphalt) 1,803.910

0.000

403-00720  
 

270,586.501,803.910

0.00

1,803.910

TON 

150.00000
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PCN: 20842-BID    ESTIMATE RUN 10/03/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:54

CUMULATIVE
AMOUNT

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0480 Geotextile (Separator) (Class 1) 175.000

0.000

420-00132  
 

350.00175.000

0.00

175.000

SY  

2.00000

0485 Geotextile (Separator) (Class 3) 3,961.000

0.000

420-00134  
 

6,931.753,961.000

0.00

3,961.000

SY  

1.75000

0490 Geogrid Reinforcement 3,504.000

0.000

506-01020  
 

9,285.603,504.000

0.00

3,504.000

SY  

2.65000

0495 6 Inch Perforated Pipe Underdrain 2,737.000

0.000

605-00060  
 

68,425.002,737.000

0.00

2,737.000

LF  

25.00000

0500 Subsurface Drain Outlet Structure 0.000

0.000

605-84100  
 

0.000.000

0.00

10.000

EACH

300.00000

CAT 779,536.590.00782,536.59CURRENT AMT0201 $ $ $

CAT NO0202 CULVERT MP 151.92 

0505 Clearing and Grubbing 1.000

0.000

201-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0510 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0515 Removal of Asphalt Mat 172.000

0.000

202-00220  
 

2,236.00172.000

0.00

333.000

SY  

13.00000

0520 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

440.000

CY  

30.00000

0525 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

20.000

HOUR

75.00000
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0530 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

0.000

HOUR

90.00000

0535 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

97.00000

0540 Potholing 13.500

1.500

203-01597  
 

4,800.0015.000

480.00

15.000

HOUR

320.00000

0545 Structure Excavation 224.000

0.000

206-00000  
 

16,800.00224.000

0.00

224.000

CY  

75.00000

0550 Structure Backfill (Class 1) 98.490

0.000

206-00100  
 

8,864.1098.490

0.00

216.000

CY  

90.00000

0555 Shoring (Area 1) 1.000

0.000

206-01781  
 

24,000.001.000

0.00

1.000

L S 

24,000.00000

0560 Shoring (Area 2) 1.000

0.000

206-01782  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0565 Stockpile Topsoil 25.700

0.000

207-00210  
 

925.2025.700

0.00

25.700

CY  

36.00000

0570 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

53.500

CY  

65.00000

0575 Erosion Log Type 1 (12 Inch) 174.000

0.000

208-00002  
 

3,480.00174.000

0.00

300.000

LF  

20.00000

0580 Aggregate Bag 106.000

0.000

208-00035  
 

848.00106.000

0.00

106.000

LF  

8.00000
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0585 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0590 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0595 Removal and Disposal of Sediment (Labor) 1.000

10.000

208-00103  
 

385.0011.000

350.00

14.000

HOUR

35.00000

0600 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0605 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

2.000

HOUR

150.00000

0610 Erosion Control Management 2.000

4.000

208-00207  
 

1,800.006.000

1,200.00

8.000

DAY 

300.00000

0615 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.700

ACRE

1,600.00000

0620 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.040

ACRE

4,755.00000

0625 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.700

ACRE

2,350.00000

0630 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.400

ACRE

5,200.00000

0635 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.040

ACRE

5,200.00000
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0640 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

7,500.00000

0645 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

56.00000

0650 Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

0.000

EACH

820.00000

0655 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

1,200.000

EACH

9.55000

0660 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,705.000

SY  

4.50000

0665 Wildlife Biologist 2.000

0.000

240-00001  
 

2,000.002.000

0.00

2.000

DAY 

1,000.00000

0670 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

225.00000

0675 Aggregate Base Course (Class 6) 0.000

30.620

304-06000  
 

1,194.1830.620

1,194.18

50.000

TON 

39.00000

0680 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

120.000

TON 

54.00000

0685 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

6.240

TON 

300.00000

0690 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

20.000

GAL 

3.00000
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0695 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

20.000

CY  

400.00000

0700 Concrete Class D (Box Culvert) 0.000

48.000

601-03030  
 

48,000.0048.000

48,000.00

48.000

CY  

1,000.00000

0705 Reinforcing Steel (Epoxy Coated) 0.000

3,017.000

602-00020  
 

3,771.253,017.000

3,771.25

3,017.000

LB  

1.25000

0710 6x7 Foot Concrete Box Culvert (Precast) 74.000

0.000

603-70607  
 

66,600.0074.000

0.00

74.000

LF  

900.00000

0715 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

338.000

LF  

19.00000

0720 End Anchorage (Nonflared) (31 Inch MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,330.00000

0725 End Anchorage (Flared) (31 Inch MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,325.00000

0730 Fence (Plastic) 176.000

0.000

607-11525  
 

704.00176.000

0.00

176.000

LF  

4.00000

0735 Detour Pavement 357.000

0.000

621-00450  
 

12,495.00357.000

0.00

357.000

SY  

35.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 241,402.7364,995.43329,364.65CURRENT AMT0202 $ $ $
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0745 Field Office (Class 2) 1.000

0.000

620-00002  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0750 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0755 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 95,000.000.0095,000.00CURRENT AMT0400 $ $ $

$ 6,273,362.34637,616.92$7,289,292.08$CURRENT AMTPROJECT TOTAL


